COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 09/ 29/ 2010

ESTI MATE SUMVARY 21: 47:51
CONTI D: C17070 ESTI MATE NO 0009 PROG SPEC YR 2005
PCN: 17070- BI D COFRS REPORTI NG CATEGORY: 1 FACS REF NO
CONTRACT DESCRI PTI O\: TIME CHARGED: 465.0 DAYS TIME ALLOW 12/31/201 FI XED COVPLETI ON DATI
|-70 MOUNTAIN CORRIDOR I TS - W PERCENT TI ME: 83.33 ORI G TIME ALLOW 10/ 30/ 200 FI XED COVPLETI ON DATI
PRQJECT NO C R100- 164
|-70 MOUNTAIN CORRIDOR I TS - W
NAME OF ROAD: 070A
PRQJECT COUNTI ES: CLEAR CREEK SUW T
JEFFERSON, REG ON 1 EAGLE
CONTRACTOR:
TETRA TECH CONSTRUCTI ON SERVI CES, | NC. PAY PERI OD ENDI NG 09/ 29/ 2010 DATE TI ME STARTED 06/ 22/ 2009
345 st 62nd Ave. Unit B DATE LET 05/ 21/ 2009 DATE WORK BEGAN
DATE AWARDED 06/ 01/ 2009 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 06/ 22/ 2009 DATE ACCEPTED
Denver CO 80216 720-881-7111 DATE NOTI CE TO PROCEED 06/ 22/ 2009
CURRENT TOTAL TH' S ESTI MATE

CURRENT PRQJECT AMT: $ 866, 649. 72 PARTI Cl PATI NG $ 0.00 $ 0.00
AWARD PRQJECT AMT: $ 365, 720. 02 NON- PARTI CI PATI NG 654, 066. 40 26, 067. 98
PERCENT COVPLETE: 75. 47% TOTAL EARNI NGS 654, 066. 40 26, 067. 98
FUNDS AVAI LABLE: $ 212, 583.32 STOCKPI LED MATERI ALS 0. 00 0.00

GROSS EARNI NGS 654, 066. 40 26, 067. 98
TOTAL CLAI MB: $ 0. 00 RETAI NAGE -5,485.80 0. 00

SECURI TI ES ENCUVBERED 0.00 0.00

NET EARNI NGS 648, 580. 60 26, 067. 98

LI QUI DATED DAMAGES 0.00 0.00

AUTOPAY ADJUSTNENT 0.00 0. 00

AVOUNT DUE 648, 580. 60 26, 067. 98

OTHER ADJUSTMENTS 0. 00 0. 00

pAMENT DE s 26,067.98

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C17070 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 17070-BI D ESTI MATE RUN 09/ 29/ 2010
PRQIECT: C R100- 164 ESTI MATE NO 0009 21:47:51
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 203-01597 *POTHCLI NG 34. 000 20. 000
HOUR 14. 000 2,170.00
155. 00000 34. 000 5, 270. 00
0010 208-00005 *ERCSI ON LOG 160. 000 160. 000
LF 0. 000 0. 00
5. 00000 160. 000 800. 00
0015 208-00034 *GRAVEL BAG 0. 000 0. 000
LF 0. 000 0. 00
16. 00000 0. 000 0.00
0020 208-00103 *REMOVAL AND DI SPOSAL OF SEDI MENT ( LABCR) 0. 000 0. 000
HOUR 0. 000 0. 00
94. 00000 0. 000 0.00
0025 208-00105 *REMOVAL AND DI SPCSAL OF SEDI MENT ( EQUI PMENT) 0. 000 0. 000
HOUR 0. 000 0. 00
122. 00000 0. 000 0.00
0030 210-00090 *RESET DELI NEATOR 20. 000 0. 000
EACH 0. 000 0. 00
63. 00000 0. 000 0.00
0035 210-00810 *RESET GROUND SI GN 10. 000 0. 000
EACH 0. 000 0. 00
185. 00000 0. 000 0.00
0040 212-00006 * SEEDI NG ( NATI VE) 0. 500 0. 000
ACRE 0. 000 0. 00
1, 379. 00000 0. 000 0. 00
0045 212-00032 *SO L CONDI TI ONI NG 0. 500 0. 000
ACRE 0. 000 0. 00
2,603. 00000 0. 000 0. 00
0050 213-00002 *MIULCH NG (WEED FREE HAY) 0. 500 0. 000
ACRE 0. 000 0.00
2, 059. 00000 0. 000 0. 00
0055 213-00061 *MULCH TACKI FI ER 75. 000 0. 000
LB 0. 000 0. 00

14. 00000 0. 000 0. 00



CONTI D: C17070 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 17070-BI D ESTI MATE RUN 09/ 29/ 2010
PRQJECT: C R100- 164 ESTI MATE NO 0009 21:47:51

CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrY TH'S PER OD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200  RQADVWAY
0060 403-00720  HOT M X ASPHALT (PATCH NG (ASPHALT) 5. 000 2.350
TN 0. 000 0.00
412. 00000 2.350 968. 20
0065 607-11525  *FENCE (PLASTIC) 0. 000 0. 000
LF 0. 000 0.00
9. 00000 0. 000 0. 00
0070 612-00033  *DELI NEATOR (TYPE I11) (EXTRA HEI GHT) 10. 000 0. 000
EACH 0. 000 0.00
88. 00000 0. 000 0. 00
0075 612-00260  LOCATI ON MARKER ( FI BER OPTI C) ( DOVE) 48. 000 45. 000
EACH 0. 000 0.00
110. 00000 45. 000 4, 950. 00
0080 613-00406  *4 |NCH ELECTRI CAL CONDUI T ( MULTI DUCT) (JACKED) 1, 387. 000 1, 387. 000
LF 0. 000 0.00
56. 00000 1, 387. 000 77, 672.00
0085 613-01125  1-1/4 INCH ELECTRI CAL CONDUI T ( PLASTI ) 6, 705. 000 6, 705. 000
LF 0. 000 0.00
4. 00000 6, 705. 000 26, 820. 00
0090 613-01200 2 | NCH ELECTRI CAL CONDUI T ( PLASTI Q) 3,578. 000 3, 578. 000
LF 0. 000 0.00
5. 00000 3, 578. 000 17, 890. 00
0095 613-07034  PULL BOX (24" X36" X18") 46. 000 46. 000
EACH 0. 000 0.00
764. 00000 46. 000 35, 144. 00
0100 613-10010 *WRI NG ( SPECI AL) 1. 000 1. 000
LS 0. 000 0.00
12, 163. 00000 1. 000 12, 163. 00
0105 614-72830  COVMUNI CATI ONS CABI NET 11. 000 11. 000
EACH 0. 000 0.00
971. 00000 11. 000 10, 681. 00
0110 614-87006  *FIBER OPTI C TERM NATI ON PANEL - 6 FI BER 17. 000 0. 000
EACH 0. 000 0.00
143. 00000 0. 000 0. 00



CONTI D C17070 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 17070-BI D ESTI MATE RUN 09/ 29/ 2010
PRQJECT: C R100- 164 ESTI MATE NO 0009 21:47:51
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0115 614-87015 *BUFFER TUBE FAN QUT KIT 17. 000 0. 000
EACH 0. 000 0. 00
166. 00000 0. 000 0. 00
0120 614-87020 *OPTI CAL TRANSCEI VER 24.000 11. 000
EACH 0. 000 0. 00
1, 233. 00000 11. 000 13, 563. 00
0125 614-87025 OPTI CAL TRANSCEI VER CHASSI S 2.000 1. 000
EACH 0. 000 0. 00
772.00000 1. 000 772.00
0130 614-87320 CLCSED CIRCUI T TELEVI SI ON 9. 000 9. 000
EACH 0. 000 0. 00
4,014. 00000 9. 000 36, 126. 00
0135 614-87350 *TEST FI BER OPTI C CABLE 1. 000 0. 000
LS 0. 000 0. 00
5, 045. 00000 0. 000 0. 00
0140 614-87406 *FI BER OPTI C CABLE (SINGLE MODE) (6 STRANDS) 19, 137. 000 19, 137. 000
LF 0. 000 0. 00
1. 50000 19, 137. 000 28, 705. 50
0145 614-87424 *FI BER OPTI C CABLE (SINGLE MODE) (24 STRANDS) 3, 722.000 3,722.000
LF 0. 000 0.00
3. 00000 3,722.000 11, 166. 00
0150 614-87660 VI DEO DECODER 2.000 0. 000
EACH 0. 000 0. 00
4,276. 00000 0. 000 0. 00
0155 626- 00000 *MOBI LI ZATI ON 1. 000 1. 000
LS 0. 000 0.00
33, 207. 52000 1. 000 33, 207. 52
0160 626-01000 PUBLI C | NFORVATI ON SERVI CES 1. 000 1. 000
LS 0. 000 0. 00
2,992. 00000 1. 000 2,992. 00
0165 630-00000 *FLAGGE NG 172. 000 156. 000
HOUR 16. 000 384. 00
24. 00000 172. 000 4,128. 00



CONTI D C17070 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 17070-BI D ESTI MATE RUN 09/ 29/ 2010
PRQJECT: C R100- 164 ESTI MATE NO 0009 21:47:51
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0170 630-00007 *TRAFFI C CONTRCL | NSPECTI ON 0. 000 0. 000
DAY 0. 000 0. 00
171. 00000 0. 000 0. 00
0175 630-00012 *TRAFFI C CONTROL MANAGEMENT 104. 000 104. 000
DAY 0. 000 0. 00
878. 00000 104. 000 91, 312. 00
0180 630-80335 *BARRI CADE (TYPE 3 MA) ( TEMPCRARY) 0. 000 0. 000
EACH 0. 000 0. 00
59. 00000 0. 000 0.00
0185 630-80341 * CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE A) 0. 000 0. 000
EACH 0. 000 0. 00
10. 00000 0. 000 0.00
0190 630-80342 * CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE B) 18. 000 9. 000
EACH 0. 000 0. 00
9. 00000 9. 000 81. 00
0195 630-80343 * CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE C) 22.000 7.200
EACH 0. 000 0. 00
11. 00000 7.200 79. 20
0200 630-80344 * CONSTRUCTI ON TRAFFI C SI GN ( SPECI AL) 0. 000 0. 000
SF 0. 000 0. 00
36. 00000 0. 000 0. 00
0205 630-80355 *PORTABLE MESSAGE S| GN PANEL 0. 000 0. 000
EACH 0. 000 0. 00
7,172. 00000 0. 000 0. 00
0210 630-80358 * ADVANCE WARNI NG FLASHI NG CR SEQUENCI NG ARROW PANEL (C 1. 000 0. 900
TYP
5 EACH 0. 000 0.00
3, 675. 00000 0. 900 3, 307.50
0215 630-80360 *DRUM CHANNELI ZI NG DEVI CE 50. 000 18. 000
EACH 0. 000 0. 00
9. 00000 18. 000 162. 00
0220 630-80380 *TRAFFI C CONE 150. 000 135. 000
EACH 0. 000 0. 00
7.00000 135. 000 945. 00



CONTI D C17070 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 17070-BI D ESTI MATE RUN 09/ 29/ 2010
PRQJECT: C R100- 164 ESTI MATE NO 0009 21:47:51
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0225 630-85041 *| MPACT ATTENUATOR ( TRUCK MOUNTED ATTENUATOR) 0. 000 0. 000
DAY 0. 000 0. 00
414. 00000 0. 000 0. 00
0230 700-70002 F/ A ANTI Cl PATED CMD 0. 200 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0235 700-70010 F/ A M NOR CONTRACT REVI SI ONS 57, 186. 370 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0240 700-70011 F/ A PARTNERI NG 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0245 700-70016 F/ A FUEL COST ADJUSTMENT 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0250 700-70022 F/ A Q)T COLORADO TRAI Nl NG PROGRAM 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00
0255 700-70028 F/ A ESB PROGRAM 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0260 700-70074 F/ A OBTAI N PONER FROM 5, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0265 700-70380 F/ A ERCSI ON CONTROL 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0275 613-10010 W RI NG ( SPECI AL) ADDED WORK 1. 000 0. 750
LS 0. 000 0.00
76, 529. 14000 0. 750 57, 396. 86
0280 613-50375 SOLAR COLLECTI ON SYSTEM ADDED WORK 1. 000 0. 750
EACH 0. 000 0. 00
30, 173. 00000 0. 750 22,629.75



CONTI D C17070 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 17070-BI D ESTI MATE RUN 09/ 29/ 2010
PRQJECT: C R100- 164 ESTI MATE NO 0009 21:47:51
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0285 614-00615 STEEL SI GN PCST (W 6X15) ADDED WORK 15. 000 15. 000
LF 0. 000 0.00
50. 22000 15. 000 753. 30
0290 614-03002 CONCRETE FOOTI NG ( TYPE 2) ADDED WORK 1. 000 1. 000
EACH 0. 000 0. 00
1, 630. 02000 1. 000 1, 630. 02
0295 614-72887 M CROMVE VEH CLE RADAR DETECTOR ADDED WORK 2.000 0. 000
EACH 0. 000 0. 00
11, 158. 10000 0. 000 0.00
0300 614-80010 TRAVEL TI ME | NDI CATOR ADDED WORK 2.500 1. 000
EACH 1. 500 16, 950. 00
11, 300. 00000 2.500 28, 250. 00
0305 614-87325 CLCSED CIRCUI T TELEVI SI ON POLE ADDED WORK 9. 000 9. 000
EACH 0. 000 0. 00
6, 856. 77000 9. 000 61, 710. 93
0310 626-00100 MOBI LI ZATI ON (W THOUT AUTCPAY) ADDED WORK 1. 000 1. 000
LS 0. 000 0.00
11, 000. 00000 1. 000 11, 000. 00
0315 614-72855 TRAFFI C SI GNAL CONTROLLER CABI NET ADDED WORK 2.000 2.000
EACH 0. 000 0. 00
8, 400. 00000 2.000 16, 800. 00
0320 614-87028 VI DEO CPTI CAL TRANSCEI VER ADDED WORK 18. 000 0. 000
EACH 0. 000 0. 00
970. 12000 0. 000 0. 00
0325 614-87660 VI DEO DECODER 8. 000 0. 000
EACH 0. 000 0. 00
4,122. 38000 0. 000 0. 00
0330 202-00021 REMOVAL CF MANHCLE 8. 000 0. 000
EACH 1. 000 689. 46
689. 46000 1. 000 689. 46
0335 202-00220 REMOVAL COF ASPHALT NAT 11. 000 8. 000
SY 3. 000 9.99
3. 33000 11. 000 36. 63



CONTI D C17070 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PCN: 17070-BI D ESTI MATE RUN 09/ 29/ 2010
PRQJECT: C R100- 164 ESTI MATE NO 0009 21:47:51
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0340 203-00100 MJUCK EXCAVATI ON 5. 000 0. 000
CcY 5. 000 58. 10
11. 62000 5. 000 58. 10
0345 604- 39050 MANHCLE ( TRAFFI C MANAGEMENT SYSTEM 1. 000 0. 000
EACH 1. 000 4, 806. 43
4, 806. 43000 1. 000 4,806. 43
0350 613-01301 3 I NCH ELECTRI CAL CONDUI T ( PLASTI C) ( SPECI AL) 2,940. 000 2,840. 000
LF 100. 000 1, 000. 00
10. 00000 2,940. 000 29, 400. 00
CAT 0200 CURRENT AMI  $ 866,649.72 $ 26,067.98 $ 654, 066. 40
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0270 620-00020 SANI TARY FACI LI TY 0. 000 0. 000
EACH 0. 000 0. 00
1, 483. 00000 0. 000 0. 00
CAT 0400 CURRENT AMI  $ 0.00$% 0.00$ 0.00
PRQJIECT TOTAL CURRENT AMI  $ 866, 649.72 $ 26,067.98 $ 654, 066. 40



